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ESTIMATE RUN 04/05/2005

ESTIMATE SUMMARY 10:46:41

CONTID: C13228 ESTIMATE NO: 0025 PROG 1999

PCN: 13228-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WINTER PARK - EAST PERCENT TIME:

PROJECT NO: NH 0403-041

WINTER PARK - EAST

NAME OF ROAD: 040A

PROJECT COUNTIES: GRAND

CONTRACTOR:

AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 04/05/2005 DATE TIME STARTED 06/05/2002

18450 E. 28TH AVENUE DATE LET 04/25/2002 DATE WORK BEGAN 06/05/2002

DATE AWARDED 05/07/2002 DATE TIME STOPPED 10/01/2004

DATE CONTRACT EXECUTED 03/31/2002 DATE ACCEPTED 10/01/2004

AURORA CO 80011 303-363-1000 DATE NOTICE TO PROCEED 06/05/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,490,883.12 PARTICIPATING $ $ 72,287.83

AWARD PROJECT AMT: 9,268,350.00 NON-PARTICIPATING 26,000.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -998.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.84

313.5 TIME ALLOW:

ORIG TIME ALLOW:

314 WORK DAYS

WORK DAYS255

100.00%

-0.02

98,287.83

98,287.83

97,289.27

$

$

$

$

9,294,466.14

196,417.00

9,490,883.14

0.00

9,490,883.14

-45,173.45

44,174.89

9,489,884.58

0.00

AMOUNT DUE 9,489,884.58 97,289.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 97,289.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13228-BID ESTIMATE RUN 04/05/2005

PROJECT: NH 0403-041 ESTIMATE NO: 0025 10:46:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

165,000.00000 1.000 165,000.00

201-00000

0010 REMOVAL OF STRUCTURE 16.000 15.000

EACH 1.000 3,600.00

3,600.00000 16.000 57,600.00

202-00001

0015 REMOVAL OF GABION 26.000 26.000

CY 0.000 0.00

57.00000 26.000 1,482.00

202-00029

0020 *REMOVAL OF PIPE 936.000 841.500

LF 94.500 2,362.50

25.00000 936.000 23,400.00

202-00035

0025 *REMOVAL OF DELINEATOR 80.000 80.000

EACH 0.000 0.00

10.00000 80.000 800.00

202-00090

0030 *REMOVAL OF ASPHALT MAT (PLANING) 1,671.000 1,671.300

SY -0.300 -2.63

8.78000 1,671.000 14,671.38

202-00240

0035 *REMOVAL OF GROUND SIGN 25.000 24.000

EACH 1.000 100.00

100.00000 25.000 2,500.00

202-00810

0040 REMOVAL OF SIGN PANEL 2.000 2.000

EACH 0.000 0.00

260.00000 2.000 520.00

202-00821

0045 *REMOVAL OF ROAD CLOSURE GATE 2.000 2.000

EACH 0.000 0.00

150.00000 2.000 300.00

202-01030

0050 *REMOVAL OF GUARDRAIL TYPE 3 8,212.000 8,211.500

LF 0.500 1.25

2.50000 8,212.000 20,530.00

202-01130

0055 PLUG CULVERT 3.000 3.000

EACH 0.000 0.00

3,000.00000 3.000 9,000.00

202-04001
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PCN: 13228-BID ESTIMATE RUN 04/05/2005

PROJECT: NH 0403-041 ESTIMATE NO: 0025 10:46:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 98,792.000 98,792.100

CY -0.100 -0.91

9.05000 98,792.000 894,067.60

203-00010

0065 BLADING 3.000 3.000

HOUR 0.000 0.00

140.00000 3.000 420.00

203-01500

0070 BACKHOE 16.000 16.000

HOUR 0.000 0.00

140.00000 16.000 2,240.00

203-01510

0075 DOZING 0.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01550

0080 TRUCK (DUMP) 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01582

0085 POTHOLING 47.000 47.000

HOUR 0.000 0.00

190.00000 47.000 8,930.00

203-01597

0090 STRUCTURE EXCAVATION 1,278.000 1,277.700

CY 0.300 1.92

6.40000 1,278.000 8,179.20

206-00000

0095 SHORING 1.000 1.000

L S 0.000 0.00

303,333.63000 1.000 303,333.63

206-01750

0100 TOPSOIL 6,922.000 7,126.300

CY -204.300 -2,247.30

11.00000 6,922.000 76,142.00

207-00205

0105 *EROSION LOG (SPECIAL) 7,006.000 7,005.500

LF 0.500 2.20

4.40000 7,006.000 30,826.40

208-00006

0110 STORM DRAIN INLET PROTECTION 39.000 39.000

EACH 0.000 0.00

500.00000 39.000 19,500.00

208-00050
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PCN: 13228-BID ESTIMATE RUN 04/05/2005

PROJECT: NH 0403-041 ESTIMATE NO: 0025 10:46:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION CONTROL SUPERVISOR 1.000 0.997

L S 0.003 39.00

13,000.00000 1.000 13,000.00

208-00200

0120 RESET STRUCTURE 0.000 0.000

EACH 0.000 0.00

5,500.00000 0.000 0.00

210-00001

0125 *RESET LIGHT STANDARD 3.000 3.000

EACH 0.000 0.00

4,000.00000 3.000 12,000.00

210-00750

0130 *RESET GROUND SIGN 46.000 41.000

EACH 5.000 700.00

140.00000 46.000 6,440.00

210-00810

0135 MODIFY MANHOLE 2.000 2.000

EACH 0.000 0.00

1,600.00000 2.000 3,200.00

210-04015

0140 ADJUST VALVE BOX 3.000 3.000

EACH 0.000 0.00

500.00000 3.000 1,500.00

210-04050

0145 *SEEDING (NATIVE) 14.100 14.620

ACRE -0.520 -483.60

930.00000 14.100 13,113.00

212-00006

0150 *MULCHING 9.800 8.910

ACRE 0.890 418.30

470.00000 9.800 4,606.00

213-00000

0155 *MULCH TACKIFIER 2,940.000 2,616.000

LB 324.000 972.00

3.00000 2,940.000 8,820.00

213-00061

0160 *SOIL RETENTION BLANKET (SPECIAL) 901.000 900.900

SY 0.100 0.50

5.00000 901.000 4,505.00

216-00030

0165 *SOIL RETENTION BLANKET (STRAW/COCONUT) 19,834.000 19,834.200

SY -0.200 -0.30

1.50000 19,834.000 29,751.00

216-00041
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PCN: 13228-BID ESTIMATE RUN 04/05/2005

PROJECT: NH 0403-041 ESTIMATE NO: 0025 10:46:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

TON 0.000 0.00

17.00000 0.000 0.00

304-06000

0175 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 169.790 169.790

TON 0.000 0.00

95.00000 169.790 16,130.05

403-00720

0180 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 36,944.520 38,262.040

TON -1,317.520 -40,843.12

31.00000 36,944.520 1,145,280.12

403-34701

0180 MATERIAL ALLOWANCE HBP (GR SX)(75) AGGREGATES 0.000

TON 0.000 0.00

8.00000 0.000 0.00

0185 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,503.070 1,501.950

TON 1.120 224.00

200.00000 1,503.070 300,614.00

411-03352

0190 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 753.530 833.020

TON -79.490 -21,462.30

270.00000 753.530 203,453.10

411-03355

0195 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,491.000 5,164.250

GAL 326.750 326.75

1.00000 5,491.000 5,491.00

411-10255

0200 GEOTEXTILE (EROSION CONTROL) (CLASS A) 386.000 385.600

SY 0.400 0.96

2.40000 386.000 926.40

420-00100

0205 *DRILLED CAISSON (42 INCH) 58.000 58.000

LF 0.000 0.00

520.00000 58.000 30,160.00

503-00042

0210 RIPRAP (12 INCH) 95.000 95.300

CY -0.300 -20.10

67.00000 95.000 6,365.00

506-00212

0215 RIPRAP (18 INCH) 29.000 29.400

CY -0.400 -26.80

67.00000 29.000 1,943.00

506-00218
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PCN: 13228-BID ESTIMATE RUN 04/05/2005

PROJECT: NH 0403-041 ESTIMATE NO: 0025 10:46:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 17.200 17.200

CY 0.000 0.00

870.00000 17.200 14,964.00

507-00100

0225 18 INCH CORRUGATED STEEL PIPE 2,002.000 2,001.700

LF 0.300 14.40

48.00000 2,002.000 96,096.00

603-10180

0225 MATERIAL ALLOWANCE 18" CSP 0.000

LF 0.000 0.00

6.83000 0.000 0.00

0230 24 INCH CORRUGATED STEEL PIPE 896.000 869.400

LF 26.600 1,303.40

49.00000 896.000 43,904.00

603-10240

0230 MATERIAL ALLOWANCE 24" CSP 0.000

LF 0.000 0.00

9.09000 0.000 0.00

0230 MATERIAL ALLOWANCE 24" CSP 0.000

LF 0.000 0.00

9.09000 0.000 0.00

0230 MATERIAL ALLOWANCE 24" CSP 0.000

LF 0.000 0.00

9.09000 0.000 0.00

0235 30 INCH CORRUGATED STEEL PIPE 107.000 107.000

LF 0.000 0.00

50.00000 107.000 5,350.00

603-10300

0235 MATERIAL ALLOWANCE 30" CSP 0.000

LF 0.000 0.00

11.37000 0.000 0.00

0240 36 INCH CORRUGATED STEEL PIPE 174.000 174.000

LF 0.000 0.00

58.00000 174.000 10,092.00

603-10360

0240 MATERIAL ALLOWANCE 36" CSP 0.000

LF 0.000 0.00

13.64000 0.000 0.00
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PCN: 13228-BID ESTIMATE RUN 04/05/2005

PROJECT: NH 0403-041 ESTIMATE NO: 0025 10:46:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 42 INCH CORRUGATED STEEL PIPE 0.000 0.000

LF 0.000 0.00

62.00000 0.000 0.00

603-10420

0245 MATERIAL ALLOWANCE 42" CSP 0.000

LF 0.000 0.00

16.12000 0.000 0.00

0250 48 INCH CORRUGATED STEEL PIPE 57.000 57.000

LF 0.000 0.00

80.00000 57.000 4,560.00

603-10480

0250 MATERIAL ALLOWANCE 48" CSP 0.000

LF 0.000 0.00

18.41000 0.000 0.00

0255 21 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 104.000 103.900

LF 0.100 5.10

51.00000 104.000 5,304.00

603-15021

0255 MATERIAL ALLOWANCE 21" CSP ARCH 0.000

LF 0.000 0.00

8.65000 0.000 0.00

0260 18 INCH STEEL END SECTION 8.000 8.000

EACH 0.000 0.00

210.00000 8.000 1,680.00

603-30018

0260 MATERIAL ALLOWANCE 18" CSPES 0.000

EACH 0.000 0.00

73.50000 0.000 0.00

0265 24 INCH STEEL END SECTION 21.000 21.000

EACH 0.000 0.00

250.00000 21.000 5,250.00

603-30024

0265 MATERIAL ALLOWANCE 24" CSPES 0.000

EACH 0.000 0.00

106.94000 0.000 0.00

0270 30 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

360.00000 1.000 360.00

603-30030
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PCN: 13228-BID ESTIMATE RUN

PROJECT: NH 0403-041 ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 MATERIAL ALLOWANCE 30" CSPES 0.000

EACH 0.000 0.00

203.34000 0.000 0.00

0275 36 INCH STEEL END SECTION 6.000 6.000

EACH 0.000 0.00

440.00000 6.000 2,640.00

603-30036

0275 MATERIAL ALLOWANCE 36" CSPES 0.000

EACH 0.000 0.00

269.21000 0.000 0.00

0280 42 INCH STEEL END SECTION 0.000 0.000

EACH 0.000 0.00

730.00000 0.000 0.00

603-30042

0280 MATERIAL ALLOWANCE 42" CSPES 0.000

EACH 0.000 0.00

524.08000 0.000 0.00

0285 48 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

910.00000 2.000 1,820.00

603-30048

0290 8 INCH PLASTIC PIPE 366.000 366.000

LF 0.000 0.00

50.00000 366.000 18,300.00

603-50008

0290 MATERIAL ALLOWANCE 8" PLASTIC PIPE 0.000

LF 0.000 0.00

3.10000 0.000 0.00

0295 INLET TYPE C (5 FOOT) 12.000 12.000

EACH 0.000 0.00

2,300.00000 12.000 27,600.00

604-00305

0300 INLET TYPE C (10 FOOT) 6.000 6.000

EACH 0.000 0.00

3,200.00000 6.000 19,200.00

604-00310

0305 INLET TYPE C (15 FOOT) 1.000 1.000

EACH 0.000 0.00

4,500.00000 1.000 4,500.00

604-00315
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PCN: 13228-BID ESTIMATE RUN 04/05/2005

PROJECT: NH 0403-041 ESTIMATE NO: 0025 10:46:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 INLET TYPE R  L 5 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

4,800.00000 1.000 4,800.00

604-19110

0315 VANE GRATE INLET SPECIAL (5 FOOT) 9.000 9.000

EACH 0.000 0.00

4,000.00000 9.000 36,000.00

604-25006

0315 MATERIAL ALLOWANCE VANE GRATE & FRAME 0.000

EACH 0.000 0.00

768.00000 0.000 0.00

0320 VANE GRATE INLET SPECIAL (10 FOOT) 4.000 4.000

EACH 0.000 0.00

4,000.00000 4.000 16,000.00

604-25011

0320 MATERIAL ALLOWANCE VANE GRATE & FRAME 0.000

EACH 0.000 0.00

768.00000 0.000 0.00

0325 VANE GRATE INLET SPECIAL (15 FOOT) 2.000 2.000

EACH 0.000 0.00

5,000.00000 2.000 10,000.00

604-25016

0325 MATERIAL ALLOWANCE VANE GRATE & FRAME 0.000

EACH 0.000 0.00

768.00000 0.000 0.00

0330 MANHOLE SLAB BASE (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,400.00000 2.000 4,800.00

604-30005

0335 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

4,200.00000 1.000 4,200.00

604-30010

0340 MANHOLE SLAB BASE (15 FOOT) 2.000 2.000

EACH 0.000 0.00

5,000.00000 2.000 10,000.00

604-30015

0345 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,814.000 5,814.000

LF 0.000 0.00

11.00000 5,814.000 63,954.00

606-00301
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PROJECT: NH 0403-041 ESTIMATE NO: 0025 10:46:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *GUARDRAIL TYPE 7 (STYLE CA) 3,665.000 3,309.500

LF 355.500 13,509.00

38.00000 3,665.000 139,270.00

606-00710

0355 *GUARDRAIL TYPE 7 (STYLE CA)(CONCRETE GLARE 
SCREEN)(SPECIAL) 

3,411.000 3,112.700

LF 298.300 13,721.80

46.00000 3,411.000 156,906.00

606-00717

0360 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 2,524.000 2,216.000

LF 308.000 22,176.00

72.00000 2,524.000 181,728.00

606-00741

0365 *END ANCHORAGE TYPE 3D 4.000 4.000

EACH 0.000 0.00

400.00000 4.000 1,600.00

606-01340

0370 *TRANSITION TYPE 3G 10.000 10.000

EACH 0.000 0.00

810.00000 10.000 8,100.00

606-01370

0375 *TRANSITION TYPE 3H 3.000 3.000

EACH 0.000 0.00

410.00000 3.000 1,230.00

606-01380

0380 *END ANCHORAGE (FLARED) 11.000 11.000

EACH 0.000 0.00

1,260.00000 11.000 13,860.00

606-02005

0385 FENCE (PLASTIC) 0.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

607-11525

0390 *CONCRETE SIDEWALK 292.000 289.900

SY 2.100 73.50

35.00000 292.000 10,220.00

608-00000

0395 *CONCRETE CURB RAMP 53.000 52.500

SY 0.500 26.50

53.00000 53.000 2,809.00

608-00010

0400 *CURB AND GUTTER TYPE 2 (SECTION II-B) 859.000 859.400

LF -0.400 -5.20

13.00000 859.000 11,167.00

609-21020
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PROJECT: NH 0403-041 ESTIMATE NO: 0025 10:46:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *GUTTER TYPE 2 (4 FOOT) 151.000 150.600

LF 0.400 8.00

20.00000 151.000 3,020.00

609-24004

0410 *GUTTER TYPE 2 (6 FOOT) 7.000 7.000

LF 0.000 0.00

22.00000 7.000 154.00

609-24006

0415 *CURB TYPE 6 (SECTION M) 153.000 152.500

LF 0.500 15.50

31.00000 153.000 4,743.00

609-60011

0420 DELINEATOR (TYPE II) (BARRIER) 60.000 0.000

EACH 60.000 960.00

16.00000 60.000 960.00

612-00022

0425 *DELINEATOR (FLEXIBLE) (TYPE I) 117.000 0.000

EACH 117.000 2,808.00

24.00000 117.000 2,808.00

612-00041

0430 *DELINEATOR (FLEXIBLE) (TYPE II) 4.000 0.000

EACH 4.000 104.00

26.00000 4.000 104.00

612-00042

0435 *6 INCH ELECTRICAL CONDUIT 130.000 130.000

LF 0.000 0.00

200.00000 130.000 26,000.00

613-00600

0440 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 919.000 918.800

LF 0.200 4.40

22.00000 919.000 20,218.00

613-01200

0445 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,508.000 1,507.400

LF 0.600 15.00

25.00000 1,508.000 37,700.00

613-01300

0450 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 4.000

EACH 0.000 0.00

650.00000 4.000 2,600.00

613-70400

0455 *SIGN PANEL (CLASS I) 642.000 636.250

SF 5.750 103.50

18.00000 642.000 11,556.00

614-00011
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PROJECT: NH 0403-041 ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 MATERIAL ALLOWANCE SIGN PANEL CL 1 0.000

SF 0.000 0.00

7.00000 0.000 0.00

0460 *SIGN PANEL (CLASS III) 106.000 106.000

SF 0.000 0.00

23.00000 106.000 2,438.00

614-00013

0460 MATERIAL ALLOWANCE SIGN PANEL CL III 0.000

SF 0.000 0.00

11.80000 0.000 0.00

0465 *STEEL SIGN POST (U-2) 44.000 44.000

LF 0.000 0.00

16.00000 44.000 704.00

614-00200

0465 MATERIAL ALLOWANCE STEEL SIGN POST (U-2) 0.000

LF 0.000 0.00

1.05000 0.000 0.00

0470 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 38.000 38.000

LF 0.000 0.00

23.00000 38.000 874.00

614-00220

0475 *STEEL SIGN POST (S 3X5.7) 0.000 0.000

LF 0.000 0.00

33.00000 0.000 0.00

614-00357

0475 MATERIAL ALLOWANCE STEEL SIGN POST (S 3X5.7) 0.000

LF 0.000 0.00

12.65000 0.000 0.00

0480 *STEEL SIGN POST (W 6X15) 30.000 30.000

LF 0.000 0.00

41.00000 30.000 1,230.00

614-00615

0480 MATERIAL ALLOWANCE STEEL SIGN POST (W 6 X 15) 0.000

LF 0.000 0.00

17.50000 0.000 0.00

0485 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 680.000 667.670

LF 12.330 357.57

29.00000 680.000 19,720.00

614-01552
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PCN: 13228-BID ESTIMATE RUN

PROJECT: NH 0403-041 ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 MATERIAL ALLOWANCE STEEL SIGN POST (2.5") 
ROUND)(SLIPBASE)

0.000

LF 0.000 0.00

11.34000 0.000 0.00

0490 *CONCRETE FOOTING (TYPE 2) 2.000 2.000

EACH 0.000 0.00

1,300.00000 2.000 2,600.00

614-03002

0490 MATERIAL ALLOWANCE CONCRETE FOOTING (TYPE 2) 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

0495 *PEDESTRIAN SIGNAL FACE (16) 8.000 8.000

EACH 0.000 0.00

650.00000 8.000 5,200.00

614-70117

0495 MATERIAL ALLOWANCE PED SIG FACE (16) 0.000

EACH 0.000 0.00

310.00000 0.000 0.00

0500 *TRAFFIC SIGNAL FACE (12-12-12) 14.000 14.000

EACH 0.000 0.00

1,200.00000 14.000 16,800.00

614-70336

0500 MATERIAL ALLOWANCE TRAFF SIG FACE (12-12-12) 0.000

EACH 0.000 0.00

580.00000 0.000 0.00

0505 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 4.000

EACH 0.000 0.00

2,200.00000 4.000 8,800.00

614-70560

0505 MATERIAL ALLOWANCE TRAFF SIG FACE (12-12-12-12-12) 0.000

EACH 0.000 0.00

940.00000 0.000 0.00

0510 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000

EACH 0.000 0.00

9,700.00000 4.000 38,800.00

614-72886

0510 MATERIAL ALLOWANCE INTERSECTION DETCT STYSTEM (CAMERA) 0.000

EACH 0.000 0.00

4,250.00000 0.000 0.00
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PCN: 13228-BID ESTIMATE RUN 04/05/2005

PROJECT: NH 0403-041 ESTIMATE NO: 0025 10:46:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 *RUMBLE STRIP (GRINDING) 9,035.000 9,035.000

LF 0.000 0.00

1.60000 9,035.000 14,456.00

614-80387

0520 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 4.000

EACH 0.000 0.00

24,000.00000 4.000 96,000.00

614-81010

0520 MATERIAL ALLOWANCE TRAFFIC SIGNAL-LIGHT POLE STEEL (1 
MAST)

0.000

EACH 0.000 0.00

10,213.83000 0.000 0.00

0525 *CONTROLLER (TYPE 170E) 1.000 1.000

EACH 0.000 0.00

29,000.00000 1.000 29,000.00

614-86245

0525 MATERIAL ALLOWANCE CTRLER (TYPE 170E) 0.000

EACH 0.000 0.00

7,450.00000 0.000 0.00

0530 24 INCH TRASH GUARD 1.000 1.000

EACH 0.000 0.00

880.00000 1.000 880.00

616-30024

0535 *DETOUR PAVEMENT 10,665.000 10,676.100

SY -11.100 -244.20

22.00000 10,665.000 234,630.00

621-00450

0540 *CONSTRUCTION SURVEYING 1.000 0.870

L S 0.130 10,400.00

80,000.00000 1.000 80,000.00

625-00000

0545 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

500,000.00000 1.000 500,000.00

626-00000

0550 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.250 4,250.00

17,000.00000 1.000 17,000.00

626-01000

0555 *PAVEMENT MARKING PAINT 1,933.000 1,933.230

GAL -0.230 -8.28

36.00000 1,933.000 69,588.00

627-00001
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PCN: 13228-BID ESTIMATE RUN 04/05/2005

PROJECT: NH 0403-041 ESTIMATE NO: 0025 10:46:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 *EPOXY PAVEMENT MARKING 516.000 274.820

GAL 241.180 17,364.96

72.00000 516.000 37,152.00

627-00005

0565 SURVEY MONUMENT (TYPE 1) 7.000 7.000

EACH 0.000 0.00

260.00000 7.000 1,820.00

629-01001

0570 SURVEY MONUMENT (TYPE 6) 9.000 9.000

EACH 0.000 0.00

470.00000 9.000 4,230.00

629-01006

0575 *FLAGGING 10,711.000 10,711.000

HOUR 0.000 0.00

21.00000 10,711.000 224,931.00

630-00000

0580 *TRAFFIC CONTROL INSPECTION 264.000 264.000

DAY 0.000 0.00

100.00000 264.000 26,400.00

630-00007

0585 *TRAFFIC CONTROL MANAGEMENT 308.000 306.000

DAY 2.000 720.00

360.00000 308.000 110,880.00

630-00012

0590 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 3.600

EACH 0.400 104.00

260.00000 4.000 1,040.00

630-80336

0595 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 37.000 33.300

EACH 3.700 192.40

52.00000 37.000 1,924.00

630-80341

0600 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 63.000 56.700

EACH 6.300 693.00

110.00000 63.000 6,930.00

630-80342

0605 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600

EACH 0.400 56.00

140.00000 4.000 560.00

630-80343

0610 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 2,000.00

10,000.00000 2.000 20,000.00

630-80355



CONTID: C13228 COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 13228-BID ESTIMATE RUN 04/05/2005

PROJECT: NH 0403-041 ESTIMATE NO: 0025 10:46:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0615 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

1.000 0.900

EACH 0.100 110.00

1,100.00000 1.000 1,100.00

630-80357

0620 *DRUM CHANNELIZING DEVICE 231.000 207.900

EACH 23.100 1,201.20

52.00000 231.000 12,012.00

630-80360

0625 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

65.00000 0.000 0.00

630-80363

0630 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

78.00000 0.000 0.00

630-80364

0635 CONCRETE BARRIER (TEMPORARY) 5,950.000 5,355.000

LF 595.000 11,305.00

19.00000 5,950.000 113,050.00

630-80370

0640 *TRAFFIC CONE 100.000 90.000

EACH 10.000 160.00

16.00000 100.000 1,600.00

630-80380

0645 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000 0.000

EACH 0.000 0.00

6,000.00000 0.000 0.00

630-85006

0650 *TRAFFIC SIGNAL (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

36,000.00000 0.000 0.00

630-86810

0655 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0660 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0665 F/A OJT PILOT 784.800 784.800

F A 0.000 0.00

1.00000 784.800 784.80

700-70022
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PCN: 13228-BID ESTIMATE RUN 04/05/2005

PROJECT: NH 0403-041 ESTIMATE NO: 0025 10:46:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0670 F/A QUALITY INCENTIVE PAYMENT 36,726.560 40,729.500

F A -4,002.940 -4,002.94

1.00000 36,726.560 36,726.56

700-70025

0675 F/A FUEL COST ADJUSTMENTS 12,673.070 13,803.870

F A -1,130.800 -1,130.80

1.00000 12,673.070 12,673.07

700-70034

0680 F/A POTHOLING NON-DESTRUCTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0685 FORCED ACCOUNTS TIMBER REIMBURSEMENT 4,830.740 4,830.740

F A 0.000 0.00

1.00000 4,830.740 4,830.74

700-70036

0690 F/A GUARDRAIL SPECIAL CONCRETE BARRIER FINISH 373.200 373.200

F A 0.000 0.00

1.00000 373.200 373.20

700-70570

1095 GEOTEXTILE (SEPARATOR) (CL A) ADDITION OF GEOTEXTILE 
(SEPARATOR)(CLASS A) MCR ITEM 1

2,352.000 2,351.700

SY 0.300 0.72

2.40000 2,352.000 5,644.80

420-00130

1105 6 IN PIPE UNDERDRAIN ADDITION OF 6" PERFORATED PIPE 
UNDERDRAIN - MCR ITEM 1

2,824.000 2,823.900

LF 0.100 1.24

12.37000 2,824.000 34,932.88

605-83560

1120 ADDED ITEM (DOLLAR)/ HBP MIX DESIGN CHANGE PER 2002 
CONSTRUCTION BULLETIN #14

7,024.060 7,024.060

DOL 0.000 0.00

1.00000 7,024.060 7,024.06

900-00006

1125 EMERG POTHOLE REP WINTER POTHOLE REPAIR 83.910 83.910

TON 0.000 0.00

129.00000 83.910 10,824.39

403-00800

1135 ABC (CL 6) CHANGE ABC CL 6 PAY UNIT FROM TN TO CY 12,400.000 12,273.490

CY 126.510 3,862.35

30.53000 12,400.000 378,572.00

304-06007

1140 BORROW (CIP) 5,181.000 5,180.500

CY 0.500 6.90

13.80000 5,181.000 71,497.80

203-00210
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1145 GEOTEXTILE (REINFORCEMENT) REPAIR UNSTABLE SUBGRADE 2,733.000 2,733.200

SY -0.200 -0.62

3.10000 2,733.000 8,472.30

420-00300

1150 BARRICADE (TY 3 F-B) ADD PAY ITEM FOR BARRICADE TYPE 3
F-B

1.000 1.000

EACH 0.000 0.00

2,200.00000 1.000 2,200.00

614-80312

1160 ADDED ITEM (DOLLAR)/ CO 18 - MCR 8 / TRUNCATED DOME 
PAVERS

2,251.500 0.000

DOL 2,251.500 2,251.50

1.00000 2,251.500 2,251.50

900-00006

CAT 0200 $48,155.22 6,774,023.98CURRENT AMT 6,774,023.98 $$

CAT NO0280 DENVER WATER BOARD SIPHON 

0695 *102 INCH CORRUGATED STEEL PIPE 91.000 91.000

LF 0.000 0.00

87.00000 91.000 7,917.00

603-10970

0700 *84 INCH STEEL SIPHON PIPE (INSTALL ONLY) 130.000 130.000

LF 0.000 0.00

620.00000 130.000 80,600.00

616-22843

1110 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES SIPHON 1A -13.000 -26.000

DAY 13.000 26,000.00

2,000.00000 -13.000 -26,000.00

900-00005

CAT 0280 $26,000.00 62,517.00CURRENT AMT 62,517.00 $$

CAT NO0281 DENVER WATER BOARD SIPHON PIPE 

0705 *84 INCH STEEL SIPHON PIPE (FURNISH ONLY) 130.000 130.000

LF 0.000 0.00

1,030.00000 130.000 133,900.00

616-22845

CAT 0281 $0.00 133,900.00CURRENT AMT 133,900.00 $$

CAT NO0300 STRUCTURE E-13-V 

0710 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

202-00495

0715 STRUCTURE EXCAVATION 106.000 106.000

CY 0.000 0.00

6.40000 106.000 678.40

206-00000
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-13-V 

0720 STRUCTURE BACKFILL (CLASS 1) 353.000 315.000

CY 38.000 456.00

12.00000 353.000 4,236.00

206-00100

0725 WATERSTOP (6 INCH) 115.000 114.600

LF 0.400 3.84

9.60000 115.000 1,104.00

518-00106

0725 MATERIAL ALLOWANCE WATERSTOP (6") 0.000

LF 0.000 0.00

1.30000 0.000 0.00

0725 MATERIAL ALLOWANCE WATERSTOP (6") 0.000

LF 0.000 0.00

1.30000 0.000 0.00

0730 CONCRETE CLASS B (BOX CULVERT) 60.000 60.000

CY 0.000 0.00

450.00000 60.000 27,000.00

601-01030

0735 CONCRETE CLASS D (BOX CULVERT) 121.000 121.000

CY 0.000 0.00

400.00000 121.000 48,400.00

601-03030

0740 *STRUCTURAL CONCRETE COATING 0.000 0.000

SY 0.000 0.00

2.00000 0.000 0.00

601-40300

0745 REINFORCING STEEL 16,500.000 16,500.000

LB 0.000 0.00

0.50000 16,500.000 8,250.00

602-00000

0745 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

LB 0.000 0.00

0.21800 0.000 0.00

0750 REINFORCING STEEL (EPOXY COATED) 13,700.000 13,700.000

LB 0.000 0.00

0.60000 13,700.000 8,220.00

602-00020

0750 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY COATED) 0.000

LB 0.000 0.00

0.29500 0.000 0.00
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-13-V 

0755 GEOCOMPOSITE DRAIN WITH PIPE 51.000 50.700

SY 0.300 12.30

41.00000 51.000 2,091.00

605-83002

0755 MATERIAL ALLOWANCE GEOCOMPOSITE DRAIN W/PIPE 0.000

SY 0.000 0.00

5.58000 0.000 0.00

0755 MATERIAL ALLOWANCE GEOCOMPOSITE DRAIN W/PIPE 0.000

SY 0.000 0.00

6.45000 0.000 0.00

1115 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT FOR LINE ITEM 
0735 - MCR ITEM 1

0.000 -371.680

DOL 371.680 371.68

1.00000 0.000 0.00

900-00006

1155 ADDED ITEM (DOLLAR)/ MCR LINE ITEM 7 - FRASER CBC 
REPAIRS

5,847.740 0.000

DOL 5,847.740 5,847.74

1.00000 5,847.740 5,847.74

900-00006

CAT 0300 $6,691.56 120,827.14CURRENT AMT 120,827.14 $$

CAT NO0301 STRUCTURE E-13-D 

0760 STRUCTURE EXCAVATION 995.000 995.000

CY 0.000 0.00

6.40000 995.000 6,368.00

206-00000

0765 STRUCTURE BACKFILL (CLASS 1) 300.000 300.000

CY 0.000 0.00

12.00000 300.000 3,600.00

206-00100

0770 WATERPROOFING (MEMBRANE) 237.000 236.600

SY 0.400 8.40

21.00000 237.000 4,977.00

515-00120

0770 MATERIAL ALLOWANCE WATERPROOFING MEMBRANE 0.000

SY 0.000 0.00

4.92500 0.000 0.00

0775 DAMPPROOFING (ASPHALT) 199.000 199.200

SY -0.200 -4.20

21.00000 199.000 4,179.00

516-00000
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-13-D 

0780 WATERSTOP (6 INCH) 55.000 55.150

LF -0.150 -1.44

9.60000 55.000 528.00

518-00106

0780 MATERIAL ALLOWANCE WATERSTOP (6") 0.000

LF 0.000 0.00

1.30000 0.000 0.00

0785 CONCRETE CLASS D (BOX CULVERT) 335.000 335.000

CY 0.000 0.00

400.00000 335.000 134,000.00

601-03030

0790 *STRUCTURAL CONCRETE COATING 610.000 610.000

SY 0.000 0.00

2.00000 610.000 1,220.00

601-40300

0795 REINFORCING STEEL 33,020.000 33,020.000

LB 0.000 0.00

0.50000 33,020.000 16,510.00

602-00000

0800 REINFORCING STEEL (EPOXY COATED) 36,925.000 36,925.000

LB 0.000 0.00

0.60000 36,925.000 22,155.00

602-00020

0805 GEOCOMPOSITE DRAIN WITH PIPE 180.000 180.300

SY -0.300 -12.30

41.00000 180.000 7,380.00

605-83002

0805 MATERIAL ALLOWANCE GEOCOMPOSITE DRAIN W/PIPE 0.000

SY 0.000 0.00

7.00000 0.000 0.00

0810 SUBSURFACE DRAIN OUTLET 0.000 0.000

LF 0.000 0.00

87.00000 0.000 0.00

605-84000

CAT 0301 $-9.54 200,917.00CURRENT AMT 200,917.00 $$

CAT NO0302 STRUCTURE E-13-BD 

0815 STRUCTURE EXCAVATION 1,058.000 1,058.000

CY 0.000 0.00

6.40000 1,058.000 6,771.20

206-00000
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ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
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QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE E-13-BD 

0820 STRUCTURE BACKFILL (CLASS 1) 2,250.000 2,250.000

CY 0.000 0.00

12.00000 2,250.000 27,000.00

206-00100

0825 *MECHANICAL REINFORCEMENT OF SOIL 1,220.000 1,220.000

CY 0.000 0.00

7.00000 1,220.000 8,540.00

206-00360

0830 *BLOCK FACING 4,111.000 4,111.000

SF 0.000 0.00

11.50000 4,111.000 47,276.50

504-04410

0835 *PIPE RAILING 424.000 403.200

LF 20.800 3,744.00

180.00000 424.000 76,320.00

514-00000

0840 *CONCRETE CLASS B (WALL) 20.000 20.000

CY 0.000 0.00

330.00000 20.000 6,600.00

601-01050

0845 CONCRETE CLASS D (WALL) 156.000 156.000

CY 0.000 0.00

320.00000 156.000 49,920.00

601-03050

0850 *STRUCTURAL CONCRETE COATING 0.000 0.000

SY 0.000 0.00

2.00000 0.000 0.00

601-40300

0855 REINFORCING STEEL 150.000 150.000

LB 0.000 0.00

0.50000 150.000 75.00

602-00000

0860 REINFORCING STEEL (EPOXY COATED) 8,190.000 8,190.000

LB 0.000 0.00

0.60000 8,190.000 4,914.00

602-00020

1100 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT FOR LINE ITEM 
0840

-528.000 -528.000

DOL 0.000 0.00

1.00000 -528.000 -528.00

900-00006

CAT 0302 $3,744.00 226,888.70CURRENT AMT 226,888.70 $$
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CAT NO0303 STRUCTURE E-13-BE 

0865 STRUCTURE EXCAVATION 5,606.000 5,605.700

CY 0.300 1.92

6.40000 5,606.000 35,878.40

206-00000

0870 STRUCTURE BACKFILL (CLASS 1) 7,456.000 7,455.700

CY 0.300 3.60

12.00000 7,456.000 89,472.00

206-00100

0875 *MECHANICAL REINFORCEMENT OF SOIL 4,720.000 4,720.000

CY 0.000 0.00

7.00000 4,720.000 33,040.00

206-00360

0880 *BLOCK FACING 7,133.000 7,133.000

SF 0.000 0.00

11.50000 7,133.000 82,029.50

504-04410

0885 *CONCRETE CLASS B (WALL) 17.400 17.430

CY -0.030 -9.90

330.00000 17.400 5,742.00

601-01050

0890 CONCRETE CLASS D (WALL) 35.000 35.000

CY 0.000 0.00

320.00000 35.000 11,200.00

601-03050

0895 *STRUCTURAL CONCRETE COATING 0.000 0.000

SY 0.000 0.00

2.00000 0.000 0.00

601-40300

0900 REINFORCING STEEL 330.000 329.500

LB 0.500 0.25

0.50000 330.000 165.00

602-00000

0905 REINFORCING STEEL (EPOXY COATED) 4,340.000 4,340.000

LB 0.000 0.00

0.60000 4,340.000 2,604.00

602-00020

CAT 0303 $-4.13 260,130.90CURRENT AMT 260,130.90 $$

CAT NO0304 STRUCTURE E-13-BA 

0910 STRUCTURE EXCAVATION 5,286.000 5,286.400

CY -0.400 -2.56

6.40000 5,286.000 33,830.40

206-00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE E-13-BA 

0915 STRUCTURE BACKFILL (CLASS 1) 7,799.000 7,799.300

CY -0.300 -3.60

12.00000 7,799.000 93,588.00

206-00100

0920 *MECHANICAL REINFORCEMENT OF SOIL 4,724.000 4,724.100

CY -0.100 -0.70

7.00000 4,724.000 33,068.00

206-00360

0925 *BLOCK FACING 7,311.000 7,311.000

SF 0.000 0.00

11.50000 7,311.000 84,076.50

504-04410

0930 *CONCRETE CLASS B (WALL) 16.700 16.700

CY 0.000 0.00

330.00000 16.700 5,511.00

601-01050

0935 CONCRETE CLASS D (WALL) 33.000 33.000

CY 0.000 0.00

320.00000 33.000 10,560.00

601-03050

0940 *STRUCTURAL CONCRETE COATING 0.000 0.000

SY 0.000 0.00

2.00000 0.000 0.00

601-40300

0945 REINFORCING STEEL 416.000 416.200

LB -0.200 -0.10

0.50000 416.000 208.00

602-00000

0950 REINFORCING STEEL (EPOXY COATED) 4,080.000 4,080.000

LB 0.000 0.00

0.60000 4,080.000 2,448.00

602-00020

CAT 0304 $-6.96 263,289.90CURRENT AMT 263,289.90 $$

CAT NO0305 STRUCTURE E-13-BB 

0955 STRUCTURE EXCAVATION 13,871.000 13,871.300

CY -0.300 -1.92

6.40000 13,871.000 88,774.40

206-00000

0960 STRUCTURE BACKFILL (CLASS 1) 18,258.000 18,258.300

CY -0.300 -3.60

12.00000 18,258.000 219,096.00

206-00100
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NO.
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NO.
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CURRENT
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE E-13-BB 

0965 *MECHANICAL REINFORCEMENT OF SOIL 11,744.000 11,743.700

CY 0.300 2.10

7.00000 11,744.000 82,208.00

206-00360

0970 *BLOCK FACING 19,112.000 19,112.000

SF 0.000 0.00

11.50000 19,112.000 219,788.00

504-04410

0975 *CONCRETE CLASS B (WALL) 49.300 49.300

CY 0.000 0.00

330.00000 49.300 16,269.00

601-01050

0980 CONCRETE CLASS D (WALL) 97.000 97.000

CY 0.000 0.00

320.00000 97.000 31,040.00

601-03050

0985 *STRUCTURAL CONCRETE COATING 0.000 0.000

SY 0.000 0.00

2.00000 0.000 0.00

601-40300

0990 REINFORCING STEEL 600.000 589.600

LB 10.400 5.20

0.50000 600.000 300.00

602-00000

0995 REINFORCING STEEL (EPOXY COATED) 12,040.000 12,040.000

LB 0.000 0.00

0.60000 12,040.000 7,224.00

602-00020

CAT 0305 $1.78 664,699.40CURRENT AMT 664,699.40 $$

CAT NO0306 STRUCTURE E-13-BC 

1000 STRUCTURE EXCAVATION 10,080.000 10,080.000

CY 0.000 0.00

6.40000 10,080.000 64,512.00

206-00000

1005 STRUCTURE BACKFILL (CLASS 1) 20,270.000 20,270.000

CY 0.000 0.00

12.00000 20,270.000 243,240.00

206-00100

1010 *MECHANICAL REINFORCEMENT OF SOIL 11,740.000 11,740.000

CY 0.000 0.00

7.00000 11,740.000 82,180.00

206-00360
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NO.
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NO.
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CURRENT
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0306 STRUCTURE E-13-BC 

1015 *BLOCK FACING 19,093.000 19,093.000

SF 0.000 0.00

11.50000 19,093.000 219,569.50

504-04410

1020 *CONCRETE CLASS B (WALL) 48.000 48.000

CY 0.000 0.00

330.00000 48.000 15,840.00

601-01050

1025 CONCRETE CLASS D (WALL) 73.000 73.000

CY 0.000 0.00

320.00000 73.000 23,360.00

601-03050

1030 *STRUCTURAL CONCRETE COATING 0.000 0.000

SY 0.000 0.00

2.00000 0.000 0.00

601-40300

1035 REINFORCING STEEL 960.000 960.000

LB 0.000 0.00

0.50000 960.000 480.00

602-00000

1040 REINFORCING STEEL (EPOXY COATED) 9,100.000 9,100.000

LB 0.000 0.00

0.60000 9,100.000 5,460.00

602-00020

1130 ADDED ITEM (DOLLAR)/ BEST BLOCK PAYMENT CLAIM 0.000 -13,705.520

DOL 13,705.520 13,705.52

1.00000 0.000 0.00

900-00006

CAT 0306 $13,705.52 654,641.50CURRENT AMT 654,641.50 $$

CAT NO0307 STRUCTURE E-13-BF 

1045 STRUCTURE EXCAVATION 184.000 184.300

CY -0.300 -1.92

6.40000 184.000 1,177.60

206-00000

1050 STRUCTURE BACKFILL (CLASS 1) 200.000 200.000

CY 0.000 0.00

12.00000 200.000 2,400.00

206-00100

1055 *PIPE RAILING 118.000 118.000

LF 0.000 0.00

180.00000 118.000 21,240.00

514-00000
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NO.
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NO.
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DESCRIPTION

CURRENT
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0307 STRUCTURE E-13-BF 

1060 *CONCRETE CLASS B (WALL) 57.000 57.000

CY 0.000 0.00

330.00000 57.000 18,810.00

601-01050

1065 *STRUCTURAL CONCRETE COATING 0.000 0.000

SY 0.000 0.00

2.00000 0.000 0.00

601-40300

1070 REINFORCING STEEL (EPOXY COATED) 3,800.000 3,800.000

LB 0.000 0.00

0.60000 3,800.000 2,280.00

602-00020

1075 GEOCOMPOSITE DRAIN WITH PIPE 10.000 9.700

SY 0.300 12.30

41.00000 10.000 410.00

605-83002

1075 MATERIAL ALLOWANCE GEOCOMPOSITE DRAIN W/PIPR 0.000

SY 0.000 0.00

11.05000 0.000 0.00

CAT 0307 $10.38 46,317.60CURRENT AMT 46,317.60 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1080 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

53,000.00000 1.000 53,000.00

620-00002

1085 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

27,000.00000 1.000 27,000.00

620-00012

1090 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,730.00000 1.000 2,730.00

620-00020

CAT 0400 $0.00 82,730.00CURRENT AMT 82,730.00 $$

PROJECT TOTAL 98,287.83 $ 9,490,883.12CURRENT AMT 9,490,883.12 $$


